COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2005

ESTIMATE SUMMARY 15:23:12
CONTID: C15064R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15064R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 5/12/20( FIXED COMPLETION DAT
CERRO SUMMIT PERCENT TIME: 13.30 ORIG TIME ALLOW: 5/12/20( FIXED COMPLETION DAT
PROJECT NO: NH 0502-058
CERRO SUMMIT
NAME OF ROAD: S.H. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
KAESS CONTRACTING INCORPORATED PAY PERIOD ENDING 11/04/2005 DATE TIME STARTED 10/07/2005
8315 COUNTY ROAD 160 DATE LET 09/15/2005 DATE WORK BEGAN  10/17/2005
DATE AWARDED 09/22/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/06/2005 DATE ACCEPTED
SALIDA CO 81201 719-539-3519 DATE NOTICE TO PROCEED 10/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 587,870.00 PARTICIPATING $ 181,739.22 $ 181,739.22
AWARD PROJECT AMT:  § 527,240.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.91% TOTAL EARNINGS 181,739.22 181,739.22
FUNDS AVAILABLE: $ 406,130.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 181,739.22 181,739.22
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,734.10 -4,734.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 177,005.12 177,005.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 177,005.12 177,005.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177,005.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15064R-BID ESTIMATE RUN 11/04/2005
PROJECT: NH 0502-058 ESTIMATE NO: 0001 15:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
8,650.00000 0.000 0.00
0010 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 600.000 0.000
cy 300.000 26,400.00
88.00000 300.000 26,400.00
0015 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0020 203-01582 TRUCK (DUMP) 5.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0025 203-01590 FRONT END LOADER (RUBBER TIRE) 5.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0030 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0035 206-00000 STRUCTURE EXCAVATION 600.000 0.000
cYy 300.000 13,500.00
45.00000 300.000 13,500.00
0040 206-00510 FILTER MATERIAL (CLASS A) 117.000 0.000
cy 58.500 3,510.00
60.00000 58.500 3,510.00
0045 208-00005 EROSION LOG 12,450.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0055 210-01140 RESET GUARDRAIL TYPE 4 375.000 0.000
LF 0.000 0.00

6.00000 0.000 0.00
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PCN: 15064R-BID ESTIMATE RUN 11/04/2005
PROJECT: NH 0502-058 ESTIMATE NO: 0001 15:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 10.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0065 213-00003 MULCHING (WEED FREE) 10.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 1,500.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 45.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000
TON 53.680 9,662.40
180.00000 53.680 9,662.40
0085 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 500.000 0.000
SY 250.000 1,000.00
4.00000 250.000 1,000.00
0090 420-00300 GEOTEXTILE (REINFORCEMENT) 2,700.000 0.000
sy 1,350.000 16,200.00
12.00000 1,350.000 16,200.00
0095 506-00050 SLOPE MATTRESS 23.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0100 601-40010 MASONRY WALL 1,950.000 0.000
SF 975.000 17,550.00
18.00000 975.000 17,550.00
0105 603-50007 6 INCH PLASTIC PIPE (SPECIAL) 195.000 0.000
LF 97.540 780.32
8.00000 97.540 780.32
0110 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 640.000 0.000
LF 640.000 52,480.00

82.00000 640.000 52,480.00
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PCN: 15064R-BID ESTIMATE RUN 11/04/2005
PROJECT: NH 0502-058 ESTIMATE NO: 0001 15:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 624-15024 24 INCH CULVERT PIPE (CR 5) 79.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0120 626-00000  MOBILIZATION 1.000 0.000
Ls 0.187 23,936.00
128,000.00000 0.187 23,936.00
0125 630-00000  FLAGGING 700.000 0.000
HOUR 163.000 4,238.00
26.00000 163.000 4,238.00
0130 630-00007  TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 3.000 450.00
150.00000 3.000 450.00
0135 630-00012  TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 10.000 4,700.00
470.00000 10.000 4,700.00
0140 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 7.000 280.00
40.00000 7.000 280.00
0145 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 9.000 360.00
40.00000 9.000 360.00
0150 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 80.00
40.00000 2.000 80.00
0155 630-80352  VERTICAL PANEL (SPECIAL) 125.000 0.000
EACH 8.000 400.00
50.00000 8.000 400.00
0160 630-80353  VERTICAL PANEL (WITH LIGHT) (FLASHING) 25.000 0.000
EACH 6.500 357.50
55.00000 6.500 357.50
0165 630-80354  VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 5.000 275.00

55.00000 5.000 275.00



CONTID: C15064R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15064R-BID ESTIMATE RUN 11/04/2005
PROJECT: NH 0502-058 ESTIMATE NO: 0001 15:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 200.00
200.00000 1.000 200.00
0175 630-80359 PORTABLE MESSAGE SIGN PANEL 80.000 0.000
DAY 20.000 2,900.00
145.00000 20.000 2,900.00
0180 630-80380 TRAFFIC CONE 150.000 0.000
EACH 40.000 480.00
12.00000 40.000 480.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 571,870.00 $ 179,739.22% 179,739.22

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 16,000.00 $ 2,000.00$ 2,000.00

PROJECT TOTAL CURRENT AMT § 587,870.00 $ 181,739.22 %S 181,739.22



